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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP

LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

June 6, 2000

Telecopy and First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 13 (May 2000)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund She Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial
design for groundwater that were performed in regard to the NL Industries/Taracorp Superfund
She (the "she") during May 2000.

1. Actions Taken During Previous Month to Comply with the Consent Decree;

• During May 2000, the Group's supervising contractor, ENTACT, Inc. ("ENTACT"),
continued to perform remedial activities. Tasks performed by ENTACT in May 2000
included remediation of two residential lots, paving of Slough Road, miscellaneous
restoration work to the final grade at the industrial she, and miscellaneous other
activities. After these activities had been completed, ENTACT demobilized hs
equipment and personnel from the she. Through May 2000, ENTACT has completed
remedial activities at 769 residential lots and 32 remote fill lots.

• During May 2000, ARCADIS Geraghty & Miller ("ARCADIS") continued field
activities associated with the pre-design investigation for groundwater.

• On May 1, 2000, a progress meeting was held to discuss the status of the remediation of
residential lots, remote fill areas, and the Taracorp pile. Attendees at the meeting
included representatives of EPA ENTACT, and the Group's Technical Committee.
ENTACT issued a report to project participants on May 2, 2000 to document the
results of the meeting.
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• On May 2, 2000, the Group's project coordinator issued a voluntary progress report to
EPA.

• On May 8, 2000, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ENTACT, and the Group's Technical
Committee. ENTACT issued a report to project participants on May 22, 2000 to
document the results of the meeting.

• On May 11, 2000, the Group's project coordinator provided an executed copy of an
access agreement to Mr. Carl Cannon, National Steel Corporation, Granite City Steel
Division, Granite City, Illinois, for installation and sampling of groundwater monitoring
wells.

• On May 11, 2000, the Group's project coordinator provided a letter to EPA to confirm
that ARCADIS and its well driller, Philip Environmental Services Corporation, would
remobilize to the site on May 15, 2000 to install groundwater monitoring wells on the
National Steel Corporation, Granite City Steel Division property as part of the
predesign field investigation for groundwater.

• On May 18, 2000, the Group's project coordinator provided an executed copy of an
access agreement to Mr. Larry Hurt, Terminal Railroad Association of St. Louis
("Terminal Railroad"), for installation and sampling of groundwater monitoring wells on
the Terminal Railroad property.

• On May 22, 2000, the Group's project coordinator provided a letter to EPA to
document the locations at which groundwater monitoring wells had been installed on
the National Steel Corporation and Terminal Railroad properties. The letter also
confirmed that, except for groundwater monitoring well GMMW-114 which could not
be installed due to access restrictions, ARCADIS completed installation of groundwater
monitoring wells on National Steel Corporation and Terminal Railroad Association of
St. Louis properties on May 19, 2000.

• During the week of May 21, 2000, ARCADIS completed groundwater sampling
activities for the newly installed monitoring wells on the National Steel Corporation and
Terminal Railroad properties.

• On May 22, 2000, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ENTACT, and the Group's Technical
Committee.
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• On May 24, 2000, ARCADIS issued a letter to the Granite City Wastewater Treatment
Plant requesting authorization to discharge groundwater monitoring well development
water to the City's sanitary sewer through a manhole located at 15th and State Streets.

• During a telephone conversation on May 30, 2000, EPA's project manager and the
Group's project coordinator discussed EPA's request for possible installation of a
monitoring well to evaluate groundwater quality in an off-site area from the
northwestern portion of the site.

• During May 2000, ARCADIS and Group representatives completed efforts to secure
access to off-site properties for installation and sampling of groundwater monitoring
wells.

2. Summary of Data and/or Results of Sampling and Tests Received:

• Data from soil sampling activities performed by ENTACT during May 2000 in
residential lots have previously been provided by ENTACT personnel to EPA and have
been used as the basis for defining soU excavation depths.

3. Work Plans. Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month;

• Not applicable for this reporting period.

4. Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period:

• ENTACT will complete overseeding of the Taracorp pile (completed on June 2, 2000)
and street sweeping activities.

• ENTACT will continue efforts to prepare final reports to summarize the remedial
activities which were performed at the site.

• ARCADIS personnel will continue to perform predesign investigation activities for
groundwater. Laboratory data from groundwater sampling during May 2000 will be
received, provided to EPA, and validated. The Group's Technical Committee anticipates
that a meeting will be held with EPA to discuss the data. EPA will be advised of the
Group's continuing efforts.
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• ARCADIS personnel will continue efforts to revise the Predesign Investigation Work
Plan for Groundwater to address EPA's comments. Finalization of the Predesign
Investigation Work Plan had been delayed pending resolution of access issues
associated with the proposed monitoring well installations and confirmation of final
locations for the new wells.

5. Problems Encountered. Anticipated Problems. Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• As documented in previous reports to EPA, the Group and ARCADIS encountered
difficulties in securing access to properties for installation of monitoring wells. With the
finalization of access agreements to National Steel Corporation and Terminal Railroad
on May 11, 2000 and May 18, 2000, respectively, ARCADIS and the Group completed
efforts to secure access to properties for installation and sampling of groundwater
monitoring wells addressed in the Predesign Investigation Work Plan for Groundwater.
A complete listing of the Group's efforts to secure access is summarized in Table 1.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved bv EPA;

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period;

• As requested by EPA, ENTACT provided photographs to EPA that were utilized in
conjunction with EPA's media event at the site on May 10, 2000.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jeffrey A.
Project Coordinator

attachment
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cc: Ms. Sandra Bron - Illinois EPA (w/attachment, by first class mail)
Mr. Tim Heary - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Jack Kratzmeyer - ARCADIS Geraghty & Miller (w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group

(w/attachment, by first class mail)
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TABLE 1
ML INDUSTRIES/TARACORP SUPERFUND SITE

STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER
Monitoring

WelllD
MW101

MW102

MW103

MW 103-91

MW104

MW 104-92

MW 105D

Well Statin
Proposed Existing

/

s

s

s

s

s

s

Area
Main industrial

Off-site (east of
main industrial)

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Aetna Freight Lines Inc.
1501 Grand
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Monitoring well
sampled without access
agreement.
Access agreement
signed 4/12/99.

Access agreement
signed 4/12/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
toe. on 4/1/99.
Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
toe. on 4/1/99.
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Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Grounthvater June 6, 2000

Monitoring
Well ID

MW 105S

MW106D

MW106S

MW107D

MW107S

MW 108 D

Well Status
Proposed Existing

S

v'

S

S

S

S
(not

located
during

site visit)

Area
Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite Chy, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, hie. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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TabU 1 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater June 6, 2000

Monitoring
Well ID

MW 108 S

MW109

MW 109-92

MW110

MW 11 1-92

MW108X

MW109X

Well Status
Proposed

/

v'

Existing
S

(not
located
during

site visit)

S
(not

located
during

site visit)
S

(not
located
during

site visit)
S

(not
located
during

site visit)
S

(not
located
during

she visit)

Area
Main industrial

Main industrial

Main industrial

Off-site
(northeast of
main industrial)

Off-site
(northeast of
main industrial)

Main industrial

Main industrial

TaiID# Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Not known

Not known

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.

Access agreement
signed 4/1 2/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/1 2/99.
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Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater June 6, 2000

Monitoring
Well ID
MW112

GMMW-113

GMMW-113

GMMW-114

GMMW-115

GMMW-116

GMMW-117

Well State
Proposed

^

S

</

S

v'

v'

v'

Existing Are*
Main industrial

Main industrial
(opposite side of
State Street from
State Street
Warehouse)

Main industrial

Main industrial

Main industrial

Venice
Township

Tax ID #

22-2-19-24-15-401-006
22-2-19-24-15-401-007

21-1-19-24-18-301-002

21-1-19-24-18-301-002

21-1-19-25-00-000-009

Site Address
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
John G. Obucina
1460 State Street
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Div.
1417 State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040
Terminal Railroad Assoc.
of St. Louis
700 North Second Street
St. Louis, MO 63 102

Bissell Street Warehouse
Co.
1226 Bissell Avenue
Venice, IL 62090

Tax Payer Address

John G. Obucina
1 5th & State Streets
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040
National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040

Bissell Street Warehouse Co.
Highway 3/P.O. Box C
Madison, IL 62060

Access Status
Access agreement
signed 4/12/99.

Access agreement
issued on 12/17/99.

Access agreement
issued to the City of
Granite City in January
2000. Approval (right-
of-way permit) has been
obtained from Granite
City for well installation
An executed access
agreement was issued to
National Steel Corpora-
tion on 5/1 1/00.
An executed access
agreement was issued to
National Steel Corpora-
tion on 5/11/00.
An executed access
agreement was issued
to Terminal Railroad
Association of St. Louis
on 5/18/00.
Access agreement
issued on 12/17/99.
Access agreement
signed by Brian Kearns,
Bissell Street Ware-
house Co., on 12/31/99.
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Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater June 6, 2000

Monitoring
Well ED

GMMW-118

GMMW-118

GMMW-119

GMMW-119

GMMW-120

GMMW-121

Well Status
Proposed

-/

S

^

v'

</

v'

Existing Area
Venice
Township

Venice
Township

Venice
Township

Venice
Township

Eagle Park
Acres

Eagle Park
Acres

TaiID#
21-2-19-35-15-401-906.000

21-2-1 9-35-00-000-0 1 1 .TOO
2 1 -2- 1 9-35-00-000-0 1 2.TOO

21-1-19-36-08-201-004

21-2-19-36-16-401-036

Site Address
Gulf Mobile OhioRR
Kerr Street
Venice, IL 62090
Right-of-way on south
side of Kerr Street
(approx. 200 feet east of
intersection of Kerr Street
and Main Street)

Madison IL & St. Louis
RyCo.
4th Street
Venice, IL 62090
Right-of-way on the east
side of 4th Street
(approximately 100 feet
south of intersection of
4* Street and Granville
Street)

Eagle Park Acres Imp. Assn
Hill Street
Madison, IL 62060

Bobby L. & Verlillian Ervin
214 Watson Street
Madison, IL 62060

Tax Payer Address
Illinois Cental RR
455 North Cityfront Plaza Dr.
Chicago, IL 6061 1
City of Venice, City Council
c/o Mayor Tyrone Echols
Venice City Hall
Broadway & Kline
Venice, IL 62090

Madison IL & St Louis Ry
Co.
4th Street
Venice, IL 62090
City of Venice
City Council
c/o Mayor Tyrone Echols
Venice City Hall
Broadway & Kline
Venice, IL 62090

Eagle Park Acres Imp. Assn.
P.O. Box 385
Madison, IL 62060

Bobby L. & Verlillian Ervin
212 Watson Street
Madison, IL 62060

Access Status
Access agreement
issued on 12/17/99.

Access agreement hand-
delivered to Mayor
Tyrone Echols, City of
Venice, and city
attorney on 1/25/00. On
2/29/00, the City of
Venice authorized well
installation at a city
council meeting.
Access agreement
issued on 12/17/99.

Access agreement hand-
delivered to Mayor
Tyrone Echols, City of
Venice, and city
attorney on 1/25/00. On
2/29/00, City of Venice
authorized well installa-
tion at city council mtg.
Access agreement
issued on 12/1 7/99. A
signed access agreement
received from Sarah B.
Page-Collins 1/3 1/00.
Also, a right-of-way
permit authorization for
monitoring well install-
ation has been received
from Madison County
Highway Department.
Access agreement
issued on 12/17/99.
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Table 1 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater June 6, 2000

Monitoring
Well ID

GMMW-121
(continued)

GMMW-122

GMMW-123

GMMW-124
GMMW-125

WcU Status
Proposed

S

S

s

Existing Area

Eagle Park
Acres

Main industrial

Main industrial

Tax ID #

21-2-19-36-12-202-008

21-2-19-25-07-201-014

21-1-19-24-18-301-002

Site Address
Northern parkway of
Mary Street, south of
Watson Street

Willie R. Foster
Earle Street
Madison, IL 62060

Northwest side of Earle
Street, south of Allen
Street

Martin and Baily, Inc.
Madison Avenue
Madison, IL 26060

Northside of 12th Street
between Madison and
Iowa Streets and alley
between Madison and
Iowa Streets, north of
12th Street, 200 feet

National Steel Corp.
Granite City Steel Co. Div.
1417 State Street
Granite City, IL 62040

Tax Payer Address

Willie R. Foster
306 Terry Street
Madison, IL 62060

Martin and Bailey, Inc.
P.O. Box 385
Carmi, IL 62821

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040

Access States
A right-of-way permit
authorization for moni-
toring well installation
has been received from
the Madison County
Highway Department.
Access agreement
issued on 12/17/99. A
signed access agreement
was received on 1/28/00.
A right-of-way permit
authorization for moni-
toring well installation
has been received from
the Madison County
Highway Department
Access agreement
issued on 12/17/99.
Access agreement
signed by Mark Bayley,
Martin and Baily, Inc.,
on 12/24/99.
Access agreement hand-
delivered on 1/11/00.
City of Madison City
Council has approved
the request for access to
the public right-of-way.
A written agreement/
permit is not required,
but the building inspec-
tor must be contacted
prior to drilling.
An executed access
agreement was issued to
National Steel Corpora-
tion on 5/1 1/00.
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